

Update 10/29/2015

**Platt/Sward Consolidation**

The PUD is still working on easement issues to get this project moving. We hope to have the easement issues completed by the end of the year and the project completed by the Summer of 2016.